PROJECT
NAVIGAT%R, LTD.

October 9, 2008

Mr. Philip Allen (6SF-AP)

Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

Dear Mr. Allen:

Attached please find a summary Progress Report for September 2008. This report was
prepared on behalf of the Patrick Bayou Joint Defense Group, the Respondents to the
Administrative Settlement Agreement and Order on Consent for the Patrick Bayou
Superfund Site in Deer Park, TX. Should you have any guestions, please call me at 919-
539-1928 or e-mail me at bobp@projectnavigator.com.

Sincerely,

o| B Piniewsl

Robert Piniewski
Project Coordinator

Attachment

cc: Maureen Hatfield — TCEQ
Joe Bell - TCEQ
Jessica White - NOAA
Patrick Bayou Joint Defense Group
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Monthly Progress Report for September 2008
Submitted October 9, 2008
Patrick Bayou Superfund Site
Deer Park, Texas

The Administrative Settlement Agreement and Order on Consent (AOC) for the
Remedial Investigation/Feasibility Study (RI/FS) at the Patrick Bayou Superfund Site
(Site) in Deer Park, Texas was entered on January 31, 2006. The Respondents include
The Lubrizol Corporation, Occidental Chemical Corporation and Shell Oil Company, on
behalf of Deer Park Refining Limited Partnership and Shell Chemical LP. The
Respondents have formed the Patrick Bayou Joint Defense Group (JDG) to perform the
work.

A. Summary of Work Performed — September 2008

The JDG, Project Navigator, and Anchor Environmental (Anchor), completed work on
the following tasks:

e Continued effort on response to regulatory comments on Contaminants of Potential
Concern (COPC) Report

e Follow up on action items from the Technical Work Group meeting held on July

16, 2008 with representatives from EPA, TCEQ and NR Trustees

Compilation and validation of additional data from EPA and TCEQ

Development of work plans to conduct field efforts in support of Risk Assessment

Continued evaluation of data from Supplemental RI Work Plan tasks

Continued evaluation of sediment transport modeling efforts

Planning for the draft Risk Assessment Work Plan

Conducted teleconference with the Technical Work Group representatives on

September 23, 2008

B. Summary of Agency Communication

On September 23, the Technical Work Group representatives from EPA, TCEA, NR
Trustees and the JDG conducted a teleconference. Agreements and Action items from
the teleconference were distributed in a Technical Memo dated September 23, 2008. One
primary change resulting from the call was to complete mixing zone evaluation work
during the Fall 2008, and obtain approval of the Risk Assessment Work Plan prior to any
further field efforts associated with the risk evaluation.

The written communication between the JDG and EPA subsequent to the filing of the
AOC is summarized in the attached Table 1.

C. Summary of Sampling Results

None this reporting period.
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D. Problems, Delays and Solutions

None this reporting period.

E. Projected Work for Next 2 Reporting Periods —October and November 2008

The JDG and Anchor expect to complete the following tasks in October and November
2008:

e Attend a Technical Work Group Meeting at the TCEQ offices in Austin, TX on
November 6, 2008. The meeting will include training on probabilistic risk
assessment methodologies and final discussion of Response to Comments on the
Draft Selection of Contaminants of Potential Concern (COPC) Report

e Finalize validation of additional site data provided by TCEQ and EPA, incorporate
into Responses to EPA comments on the Draft COPC Report, and submit to EPA
prior to November 6 meeting.

e Prepare draft Work Plan for high resolution sediment sampling for mixing zone
evaluation. Submit to EPA prior to November 6 meeting

e Preparation of draft technical memorandums describing results from the
Supplemental RI Work. Memos to include;

o Pore water evaluation
0 Geotechnical engineering evaluation

e Begin preparation of draft Upstream Source Characterization and Evaluation

Report and Sediment Transport Modeling Report

F. Schedule

The overall RI/FS project schedule in Gantt chart format was updated in the Final
General RI/FS Work Plan. That schedule will serve as the baseline schedule for the
RI/FS, with an updated schedule, attached, provided each month.

Prepared by:
Robert Piniewski
Project Coordinator
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JDG
Submittal
Date

2/24/06

2/28/06

3/1/06
4/28/06

6/7/06

6/27/06
8/2/06
8/17/06

8/17/06

9/27/06

10/26/06

10/31/06

12/14/06

JDG
Communication Summary

AOC Required Notifications

Payment of Past Costs

Financial Assurance

Draft Preliminary Site Characterization
Report (PSCR)

Approach to RI/FS Work

Draft Work Package | Work Plan
Response to Comments on PSCR
Draft General Rl Work Plan

Draft Work Package 2 Work Plan

Response to Agency Comments on
Work Package 2 Work Plan

Submittal of Laboratory Qualifications
and QA Manual(s)

Deviations from WP2 Work Plan

Deviation from WP1 Work Plan

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

none
6/12/06

none
6/15/06

6/7/06

7/7/06
9/22/06
9/21/06

9/21/06
9/27/06
pending
pending

3/1/07

EPA
Communication Summary

N/A

Notice of end of public comment
period on cost recovery actions

N/A

Agency comments received on
Draft PSCR

EPA approved approach

EPA approved Work Plan
EPA approved PSCR

Agency comments on Draft General
RI Work Plan

Agency comments on Draft General
RI1 Work Plan

EPA approval to mobilize for Work
Package 2 field work

Verbally approved by EPA at Site
Status Meeting

Notes

Identify Project Coordinator and RI/FS
Contractor, provide Certificates of Insurance
and Anchor Quality Management Plan

RI/FS will utilize Adaptive Management and a
phased approach

JDG response to comments focused on field
work related comments only

Minor deviations that occurred during the
recent implementation of Work Package 2

Work Package 1 will finalize the list of COPC,
a project database and validation of past data
that will be carried forward
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JDG
Submittal
Date

1/9/07

1/9/07

2/16/07

4/5/07

1/9/07

1/9/07

2/16/07

4/5/07

4/25/07

5/11/07

6/13/07

6/13/07

JDG
Communication Summary

Response to Agency Comments on
General Rl Work Plan and Work
Package 2 Work Plan

Final General Rl Work Plan and Work
Package 2 Work Plan

Draft WP 1 technical memorandums
Submit Work Package 2 Data Report

Response to Agency Comments on
General Rl Work Plan and Work
Package 2 Work Plan

Final General Rl Work Plan and Work
Package 2 Work Plan

Draft WP 1 technical memorandums
Submit Work Package 2 Data Report

Response to second set of regulatory
comments on General RI Work Plan and
Work Package 2 Work Plan

Submit Draft Supplemental Rl Work
Plan

Submit Response to Comments on Draft
WP 1 technical memorandums

Submit Response to Comments on
Supplemental RI Work Plan

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

pending
pending
pending
pending

pending

pending
3/23/07
pending

pending

pending
pending

6/15/07

EPA
Communication Summary

Agency comments received
February 28, 2007

Agency comments received March
20-23, 2007

Agency comments received
February 28, 2007

Agency comments received March
20-23, 2007

Agency comments received July, 8,
2007

EPA approval received July 15,
2007

Notes
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Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

JDG Response
Submittal JDG From EPA EPA Notes
Date Communication Summary Date Communication Summary
4/2/08 Submit draft Selection of Contaminants 6/3/08 Agency comments received June 3,
of Potential Concern for Ecological Risk 2008
Assessment
7/11/08 Draft Response to Comments on COPC
Report
7/24/08 Technical Memo — Sediment Toxicity
and COPC Selection
7/29/08 Agreements and Action Items — July 16,
2008 Tech Group Meeting
9/23/08 Agreements and Action ltems —

September 23, 2008 Tech Group
Meeting
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Project Schedule

Patrick Bayou Superfund Site

Patrick Bayou JDG RI/FS

ID  [Task Name Duration ‘ Start Finish [ 2006 [ 2007 2008 2009 2010 [ 20
Q4'05Q1'0 Q2 '06Q3'06Q4 '06Q1'0 Q2 '07Q3 '07/Q4 '07Q1 '08Q2 '08Q3 '08Q4 '08Q1'0 Q2 '09Q3 '09Q4 '09Q1'1 Q2 '10Q3'10Q4 '10Q1 'l Q2 '11]
1 |AOC Executed Odays  Tue 1/31/06  Tue 1/31/06 & 131
2 Prelim. Site Characterization Report 168 days? Tue 1/31/06 Fri 9/22/06 PEEE———
8 |General RI Work Plan 248 days? Fri 3/24/06 Tue 3/6/07 P
16 |Work Package 1 - Data Evaluation 320 days? Mon 4/3/06 Fri 6/22/07 |  J
25 |Work Package 2 - Remedial Investigation 738 days? Wed 5/3/06 Fri 2/27/09 | 4
26 Work Plan 106 days Wed 5/3/06  Wed 9/27/06 PE———
33 Phase 1 280 days  Mon 10/2/06 Fri 10/26/07 L , 4
39 Phase 2 522 days? Thu 3/1/07 Fri 2/27/09 | ,
45 |Work Package 3 - Risk Asssessment 812 days? Thu 3/1/07 Fri 4/9/10 L ), J
46 Prelim. Risk Assessment Evaluation 75 days Thu 3/1/07  Wed 6/13/07 0
47 Present Approach to EPA 0 days Thu 4/19/07 Thu 4/19/07 & 4/19
48 Present Approach to TCEQ and Trustees 0days Wed 5/30/07 Wed 5/30/07 5/30
49 Continued Discusion of Approach 150 days  Wed 5/30/07  Tue 12/25/07 b
50 Submit Draft COPCs for Eco Risk Assessment Memc 0 days Wed 4/2/08 Wed 4/2/08 412
51 Regulatory Review of COPC Memo 45 days Wed 4/2/08 Tue 6/3/08 %
52 Technical Work Group Meeting Odays Wed 7/16/08 Wed 7/16/08 7116
53 Collect and evaluate data from regulating agencies 50 days? Wed 7/16/08 Tue 9/23/08 %}
54 Response to Agency Comments 78 days  Wed 7/16/08 Fri 10/31/08 ([
55 Technical Work Group Teleconference 0 days Tue 9/23/08 Tue 9/23/08 /23
56 EPA Review of COPC Responses 23 days? Fri 10/31/08 Tue 12/2/08;
57 Technical Work Group Meeting 0 days Thu 11/6/08 Thu 11/6/08 11/6
58 Approval of COPC Memo 0 days Tue 12/2/08 Tue 12/2/08 ‘i 12/2
59 Submit Draft Risk Assessment Work Plan Odays Mon2/16/09  Mon 2/16/09 2/16
60 EPA Review of Draft RA Work Plan 40 days  Mon 2/16/09 Fri 4/10/09
61 Response to Comments on Draft RA Work Plan 20days  Mon 4/13/09 Fri 5/8/09
62 Approval of RA Work Plan 0 days Fri 5/8/09 Fri 5/8/09 5/8
63 Risk Assessment Field Activities 140 days Mon 11/10/08 Fri 5/22/09 A
64 Mixing Zone Evaluatoin Work Plan 5days Mon 11/10/08 Fri 11/14/08 I
65 Habitat Survey 10days Mon5/11/09  Fri 5/22/09 i
66 Surf Water and Sed Sampling 10days Mon5/11/09  Fri5/22/09 g
67 Tissue Sampling 10 days  Mon 5/11/09 Fri 5/22/09 0
68 Risk Assessment 240 days  Mon 5/11/09 Fri 4/9/10 P——
69 Conduct Risk Assessment 150 days ~ Mon 5/11/09 Fri 12/4/09 :@
70 Submit Draft RA 0 days Fri 12/4/09 Fri 12/4/09 12/4
71 EPA Review of Draft RA 45 days  Mon 12/7/09 Fri 2/5/10
72 Response to Comments on Draft RA 45 days Mon 2/8/10 Fri 4/9/10
73 Approval of Risk Assessment 0 days Fri 4/9/10 Fri 4/9/10 & 49
74 |Work Package 4 - Focused Feasibility Study 340 days Wed 7/1/09  Tue 10/19/10 | ,
75 Develop FFS Work Plan 90 days Wed 7/1/09 Tue 11/3/09 :l;
76 Submit Draft FFS Work Plan 0 days Tue 11/3/09 Tue 11/3/09 11/3
7 EPA Review of FFS Work Plan 45 days  Wed 11/4/09 Tue 1/5/10
78 Response to Comment on FFS Work Plan 45 days Wed 1/6/10 Tue 3/9/10
79 Approval of FFS Work Plan 0 days Tue 3/9/10 Tue 3/9/10 ) 3/9
80 Conduct FFS 90 days Wed 3/10/10 Tue 7/13/10 E];
81 Submit Draft FFS Odays  Tue 7/13/10  Tue 7/13/10 €,7/13
82 EPA Review of Draft FFS 40 days  Wed 7/14/10 Tue 9/7/10
83 Response to Comments on Draft FFS 30 days Wed 9/8/10  Tue 10/19/10 i'&l;
84 Approval of FFS Odays Tue 10/19/10 Tue 10/19/10 & 10/19
Project: Patrick Bayou Task (MM ~ Progress e SumMMAary PE————— External Tasks [ Split <
Date: Thu 10/9/08 i . - :
Split Milestone * Project Summary (emm———————\y  External MileTask ¢
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